Project Factsheet May 2014

PROJECT MILESTONES

This project is currently under-
going review in contract ad-
ministration and is anticipated
for advertisement in July. Tar-
get Construction Schedule will
be sequenced throughout the
summer of 2014,

'i https://www.facebook.com
, https://twitter.com/511V T

Montpelier

Granite Street Bridge 17

Montpelier BF BPNT(17)

Project Location: City of Montpelier in Washington County on Granite
Street off of US2. This structure crosses the Winooski River. This structure
is located approximately 0.53 miles east of Main Street and is one of five
structures crossing into neighborhoods surrounding the greater Montpelier
area.

Project Description:

This project involves cleaning and painting the existing steel superstructure and
minor associated work.

Target Construction Schedule:

Construction activities will take place beginning in August of 2014. The allow-
able bridge closure period is three months beginning in August. During the
bridge closure period, the contractor will close the Granite street bridge to all
traffic for the lead remediation process and associated minor structural repairs
and paint. The construction completion date is October 31, 2014.

Advertisement:
This project will be advertised in July.
Detour Route:

During construction, traffic will be rerouted along the other 4 bridge structures
crossing the Winooski River into Montpelier. Loca traffic and bicycle traffic
will be routed onto local roads.




